
Town of Lynnfield
Lynnfield Rail Trail

Project Update
January 30, 2024



Agenda
1. Project Overview
2. FEMA Map Update
3. Boardwalk Design Update
4. Trail Design Update
5. Encroachments and ROW
6. MassDOT and TIP Process
7. Next Steps



Project Overview
• Total Length = 14,897 ft = 2.82 mi
• Boardwalk Length = 4,806 ft = 0.91 mi
• 4 Roadway Crossings / Connections



Floodplain and Floodway

• Preliminary Maps Released by 
FEMA in May 2023

• Floodplain Elevation increased 
from 73’ to 75.1’

• Floodway present at Saugus 
River and Beaverdam Brook 
(EL 76.1)

• Boardwalk Design based on 
Floodway Elevation

• Additional Hydraulic Analysis 
required to Confirm Boardwalk 
Design

FEMA Map 
Update



FEMA Design Implications

• Added 310’ of Boardwalk 
through I-95 Underpass
• Able to reduce boardwalk overall by 

234’ from prior design
• Evaluated building trail at-grade:

• At-grade would exceed wetland 
impact threshold

• At-grade would either significantly 
impact floodplain or flood 
periodically

• MassDOT was not receptive to this 
approach due to climate resiliency 

FEMA Map 
Update



Boardwalk Design

• Boardwalk Elevation set at 
79.25, above Floodway

• Evaluated:
• Steel Stringer
• Timber Stringer
• Combination Steel and Timber 

Stringer (Preferred)
• Bridge Type Selection 

Submitted on 1/26/2023

Boardwalk 
Design Update



Boardwalk Profile at Floodway
Boardwalk 
Design Update



Boardwalk Profile Outside of Floodway
Boardwalk 
Design Update



Micropile Installation
Boardwalk 
Design Update

• Micropiles used 
across all bridge 
alternatives

• Smaller 
installation 
equipment, ideal 
in confined areas

• Small dia. pipes 
(5”-12”) drilled 
and filled with 
concrete and 
reinforcing



Steel Stringer Example
Boardwalk 
Design Update



Timber Stringer Example
Boardwalk 
Design Update



Future Considerations
Boardwalk 
Design Update

• Include Overlooks / 
Bump-Outs on Boardwalk 
for Wildlife Observation

• Collection of Geotech 
Information

• Completion of Hydraulic+ 
Geotechnical Report



Trail Design Parameters

• Trail Width = 12’-0”
• Shoulder Width = 2’-0”
• Offset to Obstructions = 2’-0”

Trail Design 
Update

12’

2’



Fosters Lane Crossing
Trail Design 
Update

• Beginning of Path
• Crossing of Fosters Ln to 

Connect to Wakefield
• Signs and Pavement 

Markings
• Boardwalk Starts ~150’ 

from Roadway at Wetland 
Limit



Turtle Island Connection
Trail Design 
Update

• Path Connection along East 
side of Turtle Island

• 6-ft Wide Loop Walkway
• Area for Seating or Kiosk



Summer Street Crossing
Trail Design 
Update

• Revised alignment to gain 
offset to church driveway

• Rectangular Rapid Flashing 
Beacon

• Signs and Pavement 
Markings

• New Wheelchair Ramps both 
Sides of Street

• Parking Pull-Off for 2 Cars, 
marked for Handicap Access



Cattle Crossing Structure
Trail Design 
Update

• Former Railroad Structure no 
Longer Serves its Purpose

• Structure will be Removed 
and Filled In



Pillings Pond Road Crossing
Trail Design 
Update

• New Wheelchair Ramps both 
Sides of Street

• Signs and Pavement 
Markings

• Evaluate Sight Distance at 
the Crossing



Nichols Lane Connection
Trail Design 
Update

• End of Path
• Path Extended from Town 

Line to Nichols Lane
• Paving a Section of Nichols 

Lane that is Currently Gravel



Future Considerations
Trail Design 
Update

• Connections to Middle 
School and High School

• Finalize design of parking 
on Summer Street

• Evaluate Crossing 
Treatments at Pillings 
Pond Road



Trail Encroachments
Encroachments
and ROW

• MassDOT will require 
encroachments removed or licensed

• Encroachments have been identified 
in a table and corresponding plan

• 37 Encroachments have been ID’d 
on 21 different properties so far

• Coordination meeting needed with 
MassDOT ROW



Article 97 Property
Encroachments
and ROW

• Town of Wakefield 
Conservation 
Commission appears to 
own former RR corridor 
between I-95 and the 
Town Line

• Land is listed as 
protected by Article 97 in 
state database

• Property deed indicates 
“for conservation 
purposes only”



Right-of-Way (ROW)
Encroachments
and ROW

• Permanent Easements 
on Town of Wakefield 
Parcel (Protected Open 
Space)



Right-of-Way (ROW)
Encroachments
and ROW

• Temporary and 
Permanent Easements 
on Town of Lynnfield 
Property for Turtle Island 
Connection



Right-of-Way (ROW)
Encroachments
and ROW

• Temporary Easement 
required for grading and 
seeding at Golf Course 
and St. Paul’s Church



MassDOT Project Number (613163)
MassDOT and 
TIP Process

• A new MassDOT Project Number was 
assigned for the Lynnfield Rail Trail: 613163

• Old MassDOT Project Number is still in use 
for Wakefield Rail Trail (607329)

• MassDOT Project Info can be found here:
• https://hwy.massdot.state.ma.us/projectinfo/

projectinfo.asp?num=613163 

https://hwy.massdot.state.ma.us/projectinfo/projectinfo.asp?num=613163
https://hwy.massdot.state.ma.us/projectinfo/projectinfo.asp?num=613163


01/26/2024

 Bridge Type 
Study

04/15/2024
    

Collect 
Geotechnical 
Data, Survey, 
and Wetland 
Flagging in 

Reedy Meadow

06/24/2024

 Submit Bridge 
Sketch Plans + 

Hydraulic Analysis + 
Geotechnical Report

01/30/2025

Submit 75% 
Design +        
1st Bridge 

Submission

07/21/2025

100% 
Submission 

and 2nd Bridge 
Submission

01/06/2026

Plans, 
Specifications, 
and Estimate 
Submission

05/23/2026 

Contract 
Advertisement

Project Milestones - Design
MassDOT and 
TIP Process

Submitted 
Last Week
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01/30/2025 
Begin 

Permitting 
Process

03/01/25
Approved 
Historic 
Review, 

Section 4(f)

04/12/2025
 Approved 
Categorical 
Exclusion

08/20/2025
Approve 
ENF & 

SEIR, Issue 
MEPA 

Certificate

08/22/2025 
Issue 

Orders of 
Conditions 
(Lynnfield + 
Wakefield)

11/20/2025 
Issue Water 

Quality 
Certification
, Approve 

ACOE PGP

05/08/2026 
Record 

Chapter 91 
License + 
Environ. 

Clearance

Project Milestones - Permitting
MassDOT and 
TIP Process



Project Milestones – Right-of-Way
MassDOT and 
TIP Process

05/23/2026 

Contract 
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01/30/2025 
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01/30/2025 
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ROW Plans
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ROW Plans
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Plans

12/16/2025
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ROW Plans
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Plans

04/04/2026 
Issue ROW 
Certificate
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TIP Funding
MassDOT and 
TIP Process

05/23/2026 

Contract 
Advertisement

• Old MassDOT Project (607329) has $24.5M in TIP funding 
across 2027-2028

• New MassDOT Project (613163) has no TIP funding 
currently, planned to be added

• Revised Preliminary Estimate at $36.2M (2028)

• Design Schedule shows Advertising in FY 2026

• MassDOT evaluating projects from 2024 to 2029

• MassDOT’s Upcoming TIP Readiness Days will likely 
determine the TIP Year



Upcoming Work

Next Steps
• Clearing through Reedy Meadow

• February + March

• Geotechnical, Survey, and Wetland Flagging work to follow clearing 
• March + April

• MassDOT’s TIP Readiness Day 
• Date is TBD

• Schedule Early Coordination Meeting with MassDOT ROW 
• Stantec to coordinate through MassDOT PM

• Advance Structural Design of Boardwalks after MassDOT’s Type Study Review
• Expecting comments from MassDOT by 2/25/2024

• Evaluate Environmental Impacts
• Begin in March + April after final survey received

• Future Coordination with Town on:
• Boardwalk Overlooks
• Connections to Middle School and High School
• Summer Street Parking Area



Questions
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