

April 26, 2023

Conservation Commission 55 Summer Street Lynnfield, MA 01940

Re:

Lot 22, 4 Magnolia Drive - DEP File No. 209-0618

Dear Commission Members:

On February 20, 2018 your Commission issued an Order of Conditions (OOC) for the above referenced lot and on November 17, 2020 that OOC was extended to February 20, 2022. Subsequently, the COVID extension permit then extended the OOC to May 29, 2023. Exterior work remaining includes patios, walkways, driveway, retaining walls, final site grading and landscaping. The expected completion date of the project is December 2023.

On behalf of the applicants/owners, James & Bernadette Covelluzzi, please accept this letter as a request to extend the Order of Conditions for the above referenced lot for a period of 1 year (or until May 29, 2024).

If you have any questions, please do not hesitate to contact our office.

Sincerely,

THE MORIN-CAMERON GROUP, INC.

John my moun

John M. Morin, PE

President

JMM/kmm

cc: James & Bernadette Covelluzzi

X:\Covelluzzi, James\2353\Docs\Lot 22\NOI 2017\OOC Extension Lot 22\OOC Ext 2023\OOC Ext Req.doc