



Summer Street



Construction Update Planning Board August 31, 2022

2 & 4 Tuttle Lane are Sold and Operational

Construction underway at
7 Tuttle – siding trim & windows underway
6 Tuttle – Framing finishing up

1 Tuttle is “on deck” with start TBD – September?

5 is a potential late Fall start

8 & 9 Tuttle Conceptual Plans done

3 Tuttle will continue to be used to support construction & material storage

Aerial photo 6/22/22

For More Information visit TuttleLane.info



Basement @ garage stairs



Basement Mechanical Room



Rear stairs off Kitchen



Attic View

7 Tuttle Lane – Lot 4

- Mechanical, Electric & Plumbing rough moving along
- Siding, Trim & Windows starting – should be water tight soon....and moving onto walls
- Considering a driveway curb cut move 25' for better angle to garage — working on budget as this will require will require curb re-work & sidewalk



Tub with a view



Garage roof insulation



Front Porch towards 6 Tuttle



Attic towards 6 Tuttle



Attic towards 6 Tuttle



Front



Driveway towards garage



Rear Property Corner with 4 Tuttle



Rear Garage



Rear Corner @ walkout

6 Tuttle – Lot 7

Framing moving along – gable to be stood up here



Side facing Reedy Marsh